
7/28/2016 20161104

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ011 Pay Period:  7/28/2016Contract: Estimate Number: 0003 to  11/04/2016Estimate Type: Final Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

04/29/2016

%

$0.00

55.0

19.0

19.0

34.55

%Percent Complete($):

%Percent Behind:

DICKSON

---

Date Notice to Proceed: 04/29/2016

06/22/2016

05/17/2016

05/17/2016

$748,272.20

$748,272.20

$763,609.00 $0.00$763,609.00

$0.00

$0.00Test Report Payment Adjustments:

$763,609.00 $763,609.00 0.00

$763,609.00 $0.00$763,609.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

 The resurfacing on S.R. 46 from Hickman Co line to I-40

105.92

20161104

Project(s): 22004-3250-94, 22004-8250-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-46(28)2.95 20000.0022004-3250-94 00From the Hickman Co. line (L.M. 0.00 to Ramp to I-40 Eastbou
STP/HSIP-46(28)97.05 20200.0022004-8250-14 20The resurfacing on S.R. 46 from the Hickman County line (L.M

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3250-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

22004-8250-14 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

22004-3250-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

22004-8250-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

2,026.722,026.720

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-3250-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

22004-8250-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-35,717.99-35,717.990

0.000.000

22004-8250-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

953.000 $14.00

0.000

171.120

$0.00

$2,395.68

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

22004-8250-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $74.00

0.000

492.930

$0.00

$36,476.82

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

22004-8250-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

22004-8250-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

282.54282.540

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-8250-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

22004-8250-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $390.00

0.000

9.010

$0.00

$3,513.90

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

22004-8250-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

22004-8250-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

22004-8250-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,064.000 $67.30

0.000

8,197.540

$0.00

$551,694.44

411-02.10 ACS MIX(PG70-22) GRADING D

22004-8250-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

22004-8250-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-8250-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

22004-8250-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,013.095,013.090

0.000.000

22004-8250-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

22004-3250-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.800 $400.00

0.000

4.700

$0.00

$1,880.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

22004-8250-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,998.000 $10.00

0.000

7,422.100

$0.00

$74,221.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

22004-8250-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.0050.00 0.000.0022004-8250-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.00

0.000

50.000

$0.00

$250.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

22004-8250-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

4.000

$0.00

$20.00

712-05.01 WARNING LIGHTS (TYPE A)

22004-8250-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

794.000 $4.00

0.000

706.000

$0.00

$2,824.00

712-06 SIGNS (CONSTRUCTION)

22004-8250-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

2.000

$0.00

$200.00

712-08.03 ARROW BOARD (TYPE C)

22004-3250-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $35.00

0.000

457.000

$0.00

$15,995.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

22004-3250-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $35.00

0.000

47.000

$0.00

$1,645.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

22004-8250-14 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $30.00

0.000

12.000

$0.00

$360.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-8250-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

22004-8250-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $200.00

0.000

22.000

$0.00

$4,400.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

22004-8250-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $800.00

0.000

18.039

$0.00

$14,431.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

22004-8250-14 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.400 $5,280.00

0.000

9.165

$0.00

$48,391.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

22004-8250-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,200.00

0.000

5.877

$0.00

$18,806.40

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

22004-8250-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

717-01 MOBILIZATION

22004-8250-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22004-8250-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $10.00

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

22004-8250-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.00

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

22004-8250-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $0.50

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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